IERG4998SJ01 Final Year Project I
Weekly logbook

Cross-platform Application Development

Group: S1

Group member:
1155144676 Tang Yeung

Date: 6/2/2023

A FINAL YEAR PROJECT REPORT
SUBMITTED IN PARTIAL FULFILLMENT OF THE
REQUIREMENTS FOR THE DEGREE OF BACHELOR OF
INFORMATION ENGINEERING DEPARTMENT OF
INFORMATION ENGINEERING
THE CHINESE UNIVERSITY OF HONG KONG

I.   Work done in the past week

Finished setting up the AWS server and getting an apple developer account!

II.   Challenges / problems faced

For the apple developer account, we found that the account is not granted and given instantly, it will take around 2 to 3 days to process. For the AWS server part we had trouble of migrating a server to a place that's near Hong Kong, after some research, we found that we needed to clone the image and change the region, after that we can finally deploy the instance at Singapore (There is no Hong Kong option unfortunately).

III. Tasks planned to be done in the coming week

Since the inventory system is finally done, we are planning to add a browse list for other user to look up with, such as a page to browse all the books available to trade as well as the search function for user to search for books that they may want to trade.